
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14682-13-000-0

Estimate Summary By Project

Estimate Number: 0003

07/14/2014

Contract Location: Time Allowed:

MCINTOSH PATH) ON SR 99 AT MCINTOSH BLVD (PINE ST)TO BOND RD

 

Contractor:

PLANT IMPROVEMENT CO., INC. Date Let:

P. O.  BOX 15469 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

10/18/2013

10/18/2013

02/21/2014

02/25/2014

04/16/2014

00/00/0000

00/00/0000

65 Days

04/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 03   

Elapsed Calender Days:

Percent Time: 193.85

126 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$221,689.59

$221,689.59

$70,400.77

70.55%

Counties:

McIntosh

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007635      $221,689.59 $221,689.59 $70,400.77 68.24% $87,883.61

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14682-13-000-0

Estimate Summary By Project

Estimate Number: 0003

07/14/2014

Project Number: 0007635      SR 99 - MCINTOSH CO. HIGHLAND TRAIL CONSTR

 

CSHPP-0007-00(635)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $125,130.25 $52,807.37 $72,322.88

Non-Participating $31,282.57 $13,201.84 $18,080.73

Total Earnings $156,412.82 $66,009.21 $90,403.61

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $156,412.82 $66,009.21 $90,403.61

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($5,124.00)

Total: $151,288.82 $63,405.21

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $87,883.61

($2,520.00)($2,604.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14682-13-000-0

Estimate Summary By Project

Estimate Number: 0003

07/14/2014

Project Number 0007635      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .467

 5799.650 .069

CSHPP-0007-00(635)

 

.536 $400.18 $3,108.61

0010 210-0100     GRADING COMPLETE - LS  1.000 .350

 51234.880 .550

CSHPP-0007-00(635)

 

.900 $28,179.18 $46,111.39

Category Amount: $28,579.36 $49,220.00

Category Number: 0020 EROISON CONTROL

0020 700-6910     PERMANENT GRASSING AC  1.000 .000

 4124.200 1.000

 

 

1.000 $4,124.20 $4,124.20

Category Amount: $4,124.20 $4,124.20

Category Number: 0010 ROADWAY

0050 441-0104     CONC SIDEWALK, 4 IN SY  1,430.000 .000

 31.780 1,421.333

 

 

1,421.333 $45,169.96 $45,169.96

0055 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  152.000 .000

 57.900 141.667

 

 

141.667 $8,202.52 $8,202.52

0065 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  20.000 8.000

 35.840 12.000

 

 

20.000 $430.08 $716.80

0070 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  720.000 695.990

 43.230 24.010

 

 

720.000 $1,037.95 $31,125.60



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14682-13-000-0

Estimate Summary By Project

Estimate Number: 0003

07/14/2014

Project Number 0007635      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0095 611-8120     ADJUST WATER METER BOX TO GRADE EA  1.000 2.000

 130.450 .000

 

 

2.000 $.00 $260.90

Category Amount: $54,840.51 $85,475.78

Category Number: 0020 EROISON CONTROL

0110 700-8000     FERTILIZER MIXED GRADE TN  .750 .000

 824.830 .600

 

 

.600 $494.90 $494.90

Category Amount: $494.90 $494.90

Category Number: 0010 ROADWAY

0145 167-1500     WATER QUALITY INSPECTIONS MO  4.000 1.000

 653.000 1.000

 

 

2.000 $653.00 $1,306.00

Category Amount: $653.00 $1,306.00

Category Number: 0020 EROISON CONTROL

0175 163-0240     MULCH TN  40.000 .000

 254.330 6.730

 

 

6.730 $1,711.64 $1,711.64

Category Amount: $1,711.64 $1,711.64

Project Total Amount: $90,403.61 $156,412.82


